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TASK AND SCHEDULE TIMELINE

V^J

` r 1
CL

Hanford Site-Wide Permit

December 31, 1991^^..r

Daily meetings at 9:00 to go over project status

Da t e Task

Jan 3, 1992 - complete drafts of site-wide plans, permit, and fact sheet

Jan 3, 1992 - begin development of public involvement plan

Jan 7, 1992 - review complete of all drafts, begin revision

Jan 7, 1992 - meet with DOE/WHC to go over 1/3/91 versions

Jan 8, 1992 - administrative record review at Hanford

Jan 8/9 92 - Meet with EPA management

Jan 9, 1992 - brief Ecology management

Jan 9, 1992 - draft SEPA determination complete

Jan 10, 1992 - complete 2nd draft of site-wide plans, permit, and fact
sheet. Complete public involvement plan; initiate

Jan 10, 1992 - make final decision on 616 facility

Jan 13, 1992 - brief management

Jan 15, 1992 - issue public notice

Jan 15 to March 1, 1992 - Public Comment Period

Mar 1- 15 - Develop responsiveness summary

Mar 15, 1992 - issue permit

Apr 15, 1992 - permit effective
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